

Project live:

Funding and team in place, relevant systems set up internally to allow procurement

Procurement:

Atkins will undertake an 'Initial Assessment' focussing on River Ile flooding

Timelines:

Autumn 23: Atkins site visit
Spring 24: Draft reporting and briefing to stakeholders

Iminster Flood Alleviation Study: June 2023 Update